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Task %
Complete

Total
Hours

Hrs.
this mo. Comments

Cell site and sector ID and location verification issues 214 12

On-going throughout the region as 
additional towers are identified as P1 
candidates. Lots of Wythe and 
Wytheville activity this month

Manage CPE compatibility and acquisition issues 578 40 On-going as CPE issues are identified 
during call through testing

Tower/sector routing issues w/Intrado & TCS 777 40.5 On-going as routing issues are identified 
during call through testing

Administrative procedures 478 22.5 Prepare reports, attend State Board 
mtg., conduct staff coord session(s)

MSAG Creation, Additions and corrections 501.25 24 On-going as MSAG issues are identified 
during call through testing

Work w/Sprint & Verizon (LEC) on network issues 413.25 27.5 Working issues as they develop 
Working "No Record Found" (NRF) Issues on tests and 
doing/managing test calls 742.5 65 Test call activity is heating up in Sprint 

LEC area
Exchange NDAs P2 request ltrs,  and Letters of Agency with 
carriers/LECs 204.25 13 Diminishing with some exceptions

Verizon entities groundwork; Emphasis on Wise Co/Norton 
issues 350.75 9.75 Attention now moving to Lee, Russell 

and Buchanan Counties for P0, at least. 

Various wireless carrier issues 316.25 24.75 Working issues as they develop 
TOTAL HOURS 4575.25 279
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Issue Comments
The PSAPs of Washington, Smyth and Twin County are now 
fully Phase 1 deployed for all carriers
AllTel cutover to P2 in Washington County in September
No show stopper issues to report. Progress is good. 

Actions Proposed to Resolve Issue
Issues of Importance

Completed Tasks
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